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FY 2001 – 2006 PERFORMANCE BASED INCENTIVE 

 
SECTION 1 

General Information 
Title:  FY 2001 Deferred Work Scope 
Project Baseline Summary (PBS):  TW03,04,08                         Work Breakdown Structure (WBS):  5.01 
Maximum Available Incentive Fee:   Superstretch Fee Potential = $1,185K1  

Total Estimated Superstretch BCWS = $7,989K 
Type:   Superstretch  
1 $7,989K BCWS + $1,185K Fee = $9,174K Funds 
 

SECTION 2 
Technical Contacts 

ORP Point of Contact:  L. Erickson 

Contractor Point of Contact:  D. B. Cartmell  
SECTION 3 

Performance Expectations and Earning Schedule 
 
General:  
 

1. The Contractor’s final fee will be determined in accordance with clause H.1, Performance Based Incentives and Fee 
Distribution. 

 
2. Performance Based Incentives may be modified to reflect changes to the project baseline resulting from external drivers, 

such as, submission and approval of TPA change requests for consistency purposes. 
 

3. Acceptable product completion represents technical adequacy and good value to the government. 
 
 
Specific Requirements and Corresponding Basis for Performance Incentive: 
 
Pursuant to Baseline Change Request (BCR) RPP-01-054, complete the following (fee for individual items will be earned in the 
fiscal year in which the work is completed regardless of the milestone dates): 
 
1. Evaporator Condenser Replacement. This activity will remove the existing carbon steel condenser at the 242-A Evaporator, and 

replace it with a new stainless steel condenser that is currently in storage, to ensure the continued availability of the Evaporator.  
Specific subtasks identified in this estimate are:  plan and prepare for the evaporator condenser replacement, installation of the 
existing spare evaporator condenser, and preparation for restart of condenser and conducting a Standard Start-up Review in 
accordance with the procedure HNF-PRO-055, “Facilities Start-up Readiness.”  Timely replacement of the 242-A evaporator 
condenser ensures uninterrupted evaporative capability to the tank farms.  The evaporator directly supports the ability to 
manage the volume of waste contained in the Double-Shell Tanks (DST).  A prolonged outage of the evaporator would 
severely jeopardize the River Protection Project’s (RPP) commitment to Ecology with respect to interim stabilization of the 
Single-Shell Tanks (SST) and retrieval of SST wastes.  Milestone date 09/30/06. (Earn 13.1% of fee) 

2. Deactivation of 702-A. This includes the design, Job Control System (JCS) planning, procurement, fabrication, testing, and 
turnover for capping the 296-A-17 and the 400 cfm exhauster stacks for isolation from the equipment.  Since the 702-A 
ventilation system is no longer required to support on-going tank farm operations or the Waste Feed Delivery mission, good 
conduct of operations requires that it be deactivated.  It also must be deactivated in order to meet the requirements of the State 
of Washington Department of Ecology’s (Ecology) Administrative Orders 1250 and 1251, Action 5.  Deactivation of 702-A 
must be completed within one year of the 06/30/05, deadline imposed by this order. Milestone date 09/30/06. (Earn 10.7% of 
fee) 

3. Resolve SST Domeload Conservatism. Reevaluation and analysis of existing domeload restrictions for operational efficiencies.  
This activity will close historic questions on the existing dome load limits for SST farms.  This may result in a reduction in the 
conservatism and a corresponding increase in the allowed loads on tanks.  This is important to retrieval system design and 
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operation of SST farms.  Milestone date 09/03/06.(Earn 4.5% of fee) 
4. Standard Hydrogen Monitoring System (SHMS), remove and isolate.  Removal of four (4) SHMS and isolation of one (1) 

SHMS.  Removal of these five SHMS from active status will eliminate approximately $175K of operating costs per year or a 
net savings of more than $2.5M during Phase I (2018) of the waste-processing project.  Milestone date 09/30/06.(Earn 2.6% of 
fee) 

5. Information Resource Management (IRM) Integrated Data Management System Pilot.  Pilot in process for CHG Procedures 
area.  Integrated Data Management System (IDMS) includes workflow and electronic approvals.  Completion of the IDMS 
Pilot will identify the key components and demonstrate the viability of implementation of this automated system.  If 
successfully demonstrated, implementation of the IDMS at a cost of $3.75M is expected to result in a savings of $6.9M per 
year beginning in FY 2003. Milestone date 09/30/06.(Earn 5.0% of fee) 

6. Inactive S/SX Work (Abandoned Equipment).  Removal of eight (8) WFIEs, one (1) Heat Trace Cabinet, two (2) inactive 
Exhausters and Deactivation of sixteen (16) Vertical Storage Units in S and SX Farms.  Removing or deactivating old legacy 
equipment is required for good Conduct of Operations and supports the Land Disposal Restrictions (LDR) planning.  This 
inactive equipment detracts from the farm housekeeping and is a potential source of surface contamination.  Milestone date 
09/30/06.   (Earn 3.2% of fee) 

7. TMACS Connections.  Completion of sixteen (16) TMACS Connections.  Completion of an additional 16 Tank Monitoring 
and Control System (TMACS) connections will accelerate full conversion to TMACS, thereby providing enhanced capability 
to manage the tank farms.  The TMACS provides a more reliable, automated system for monitoring and reporting status of the 
tanks.  Milestone date 09/30/06.  (Earn 8.8% of fee) 

8. CASS to TMACS.  Completion of CASS to TMACS Phase One installations for six (6) locations.  Completion of CASS to 
TMACS Phase Two installations for nine (9) locations.  This will complete the transfer of CASS to TMACS that will provide 
enhanced capability to manage the tank farms.  The TMACS provides a more reliable, automated system for monitoring and 
reporting status of the tanks.  Milestone date 09/30/06.  (Earn 4.0% of fee) 

9. Reduce Contamination Zones in SST Farms.  Reduction of contamination zones by approximately 400,000 square meters in 
SST farms.  Reduction in the area of contamination zones is expected to increase worker efficiency by accelerating the 
movement of workers into and out of farms.  It will also reduce potential airborne contamination.  Milestone date 09/30/06.  
(Earn 16.2% of fee) 

10. ENRAF - Liquid Level Gauge (LLG) Upgrades.  Completion of seven (7) ENRAF installations.  This will provide the 
capability to monitor changes in liquid levels in tanks, as required by DOE order and environmental regulations, where either 
the existing LLG is broken or no LLG currently exists.  Milestone date 09/30/06.   (Earn 3.7% of fee) 

11. Drawing Upgrades.  H-14 system drawing development for 244-TX, 244-BX, 204-AR.  Label replacement preparation and 
installation in C Farm, 244-A, 244-S, 244-TX, 244-U.  This will provide improved configuration management and control of 
tank farm systems.  Drawing and labeling upgrades enhance worker safety by providing added assurance that we know and 
understand the as-built condition of a tank farm system any time we plan to operate, maintain, or upgrade that system.  
Milestone date 09/30/06.  (Earn 10.3% of fee) 

12. Raw Water Totalizers.  Installation of three (3) Raw Water Totalizers.  The measuring capability of the raw water totalizers 
provides enhanced capability to better manage DST space by providing more accurate measurement of water that is purposely 
added to the tank farm system, e.g., for line flushes.  DST space is at a premium as we continue to add waste from the SST 
(both from the Interim Stabilization project and from retrieval of SST wastes), particularly since vitrification of tank wastes is 
not scheduled to start until 2007.  Milestone date 09/30/06.  (Earn 1.1% of fee) 

13. Project W-420 Stack Monitoring Upgrade.  Design and fabrication work scope except for remaining monthly Management 
Reports, alternative engineering study and cost estimates.  The Project W-420 Stack Monitoring Upgrades is required to 
provide accurate measurement of air emissions for several tank farm facilities.  Accurate measurement and reporting of air 
emissions is needed to show that RPP and the Hanford Site are in compliance with National Emissions Standards for 
Hazardous Air Pollutants (CAA) (NESHAPS).  Milestone date 09/30/06.  (Earn 9.6% of fee) 

14. Electrical Circuit Verification Elementary Drawings.  Completion of eighteen (18) Tank Farms, five (5) DCRTs and two (2) 
facilities electrical circuit verifications (identification of power feeds to instrument cabinets).  This is needed to improve 
configuration management and control of electrical systems in the tank farms.  This will enhance worker safety through 
improved lock and tag processes with higher integrity electrical drawings.  Milestone date 09/30/06.  (Earn 6.2% of fee) 

15. Leak detection monitoring and mitigation (LDMM) Technology Assessment Comparison Report.  Final comparison report for 
LDMM technology assessment.  This will combine the data from a number of individual tests into a single summary report 
covering all the tests, thereby facilitating internal and stakeholder use.  Milestone date 09/30/06. (Earn 1.0% of fee). 
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SECTION 4 
Performance Requirements 

DEFINE COMPLETION: (Specify Performance Elements and describe indicators of success (quality/progress).  Include baseline 
documentation/data against which completion documentation should be compared.) 
 
The Contractor will submit a letter report documenting completion for each item noted in the table below: 
 

FY 2001 WORKSCOPE 
Unfunded  BCWS  

 
1.  Evaporator Condenser replacement. (partial scope) 

$1,200.0  
 
2.  Deactivation of 702-A. (entire scope) 

$737.0  
  

3.  Reevaluation and analysis of existing dome-load restrictions for operational efficiencies. (entire scope) 
$462.0   

 
4.  Removal of up to four (4) SHMS and isolation of up to one (1) SHMS. (entire scope) 

$248.4  
 
5.  Pilot in process for CHG Procedures area.  IDMS includes workflow and electronic approvals (partial scope) 

$390.0  
 
6.  Removal of eight (8) WFIEs, one (1) Heat Trace Cabinet, two (2) Inactive Exhausters and Deactivation of sixteen 
(16) Vertical Storage Units in S and SX Farms. 

$246.0  
 
7. Completion of sixteen (16) TMACS Connections.  (partial scope) 

$727.3  
 
8. Completion of CASS to TMACS Phase One installations for six (6) locations. Completion of CASS to TMACS Phase 
Two installations for nine (9) locations. 

$307.6  
 
9. Reduction of contamination zones by approximately 400,000 square meters in SST Farms. 

$1,183.0  
 
10. Completion of seven (7) ENRAF installations.  (partial scope) 

$267.2  
 
11. H-14 system drawing development for 244-TX; 244-U; 244-BX; 204-AR.  Label replacement preparation and 
installation in C Farm; 244-A; 244-S; 244-TX; 244-U.  (partial scope) 

$797.2  
 

12. Installation of three (3) Raw Water Totalizers. (entire scope) 
$109.7  

 
13. Design and fabrication workscope except for remaining monthly Management Reports, alternative engineering 
study and cost estimates. (partial scope) 

$700.0 
14. Completion of eighteen (18) Tank Farms, five (5) DCRTs and two (2) facilities electrical circuit verifications 
(identification of power feeds to instrument cabinets). 

$513.2  
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15. Final comparison report for LDMM technology assessment. 
$100.0  

 
Total: 

$7,988.6 
 
 
DEFINITIONS: (define terms) 
 
 
                
 
COMPLETION DOCUMENTS LIST: (Name the Documents, Databases, etc., which will be submitted to show completion for 
each Performance Expectation.)  
 
 
The Contractor will submit a letter report documenting completion for each item in Section 3.  
 
 
 
 
ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS:  (For reasonably foreseeable impacts to performance that are 
not within control of Contractor.  If the assumption or condition proves false, the remedy is renegotiations unless stated otherwise.) 
 
 
 
 
 
 
  

SECTION 5 
Signatures  

 
 
_________________________________________________  ______________________________________________ 
ORP Manager/Date      CHG President and General Manager/Date 
  
                                                                                                           
_________________________________________________               ______________________________________________ 
ORP Contracting Officer/Date     CHG Contract Representative/Date 
 
  

 


